

## Alma im BSZ

BSZ-Informationstag Leipzig, 08.11.2016

## Agenda



- Hintergrund
- Projekt Alma 2014/15
- SWB-Anbindung
- Aktuelles
  - Projekt CBDZ
- Ausblick

## Hintergrund



- Warum wir uns mit Alma beschäftigen?
- 4 gute Gründe
  - HTWK Leipzig
  - HTW Dresden
  - HS Mittweida
  - Universität Mannheim
- → Alma Early Adopter im SWB

## Projekt Alma



- 2014: Entscheidung im BSZ für ein Projekt mit Ex Libris
  - Memorandum of Understanding
  - Teststellung f
     ür Alma Institution und Network Zone
  - Mittelfristiges Ziel: attraktive Dienste für Alma-Kunden im SWB zu entwickeln

## **Alma Training**

0	98%	Bibliotheksservice-Zentrum Baden-Württemberg - Alma & Primo implementation	04.08.14	30.06.15
1	100%	Getting Ready	04.08.14	06.08.14
19	98%	4 Alma Implementation	22.09.14	30.06.15
20	96%	4 Phase I - Define	22.09.14	30.06.15
21	100%	Kick off meeting (Webex)	22.09.14	22.09.14 BSZ;Ex Lib
22	100%	Project Meeting (onsite)	27.10.14	27.10.14 BSZ;Ex Lib
23	100%	Standard sandbox provisioned	25.09.14	25.09.14 Ex Libris
24	100%	Access to the Alma Standard Training Sandbox granted	25.09.14	25.09.14 Ex Libris
25	96%	4 Alma Training	26.09.14	30.06.15
26	98%	Alma Functionality and Workflows / Institutionzone	26.09.14	26.02.15
27	100%	Training "Orientation and Concepts"	26.09.14	21.10.14 BSZ
28	100%	Training "Navigation and searching in Alma"	26.09.14	28.10.14 BSZ
29	100%	Training "Resource Management Fundamentals/Day-to Day Operations"	26.09.14	17.11.14 BSZ
30	100%	Training "Electronic Resources Fundamentals and Linking"	29.10.14	15.12.14 BSZ
31	100%	Training "Day-to-Day Workflows for Electronic resources"	29.10.14	15.12.14 BSZ
32	100%	Training "Acquisitions Fundamentals, Automated workflows"	16.12.14	05.02.15 BSZ
33	100%	Training "Day-to-Day Acquisitions"	16.12.14	05.02.15 BSZ
34	100%	Training "Managing funds and Payments"	16.12.14	05.02.15 BSZ
35	100%	Training "More on Resource Management"	16.12.14	05.02.15 BSZ
36	100%	Training "End to End workflows for Acquiring Print Material"	16.12.14	05.02.15 BSZ
37	100%	Training "User Management"	06.02.15	26.02.15 BSZ
38	100%	Training "Fulfillment Fundamentals/Day-to-Day Operations", "Booking in Alma"	06.02.15	26.02.15 BSZ
39	50%	Training "Resource Sharing"	06.02.15	26.02.15 BSZ
40	75%	Alma Special Trainig Topics	06.02.15	30.06.15
43	100%	Training on Collaborative Workflows / Networkzone	24.10.14	27.02.15
44	100%	Training "(02) Alma Network Zone Topology - Introduction"	24.10.14	24.10.14 Ex Libris;B
45	100%	Training "(03) Shared Bibliographic Records in the Network Zone - Principles and Overview"	31.10.14	31.10.14 BSZ;Ex Lib
46	100%	Training "(05) Day-to-Day Cataloging Activities in a Network Zone"	21.11.14	21.11.14 Ex Libris;B
47	100%	Training "(04) Importing Bibliographic Records"	28.11.14	28.11.14 Ex Libris;B
48	100%	Training "(07) E-Acquisitions Workflows and Management in Alma Network Zone"	30.01.15	30.01.15 BSZ;Ex Lib
49	100%	Training "(08) PDA Management in Alma Network Zone"	06.02.15	06.02.15 Ex Libris;B
50	100%	Training "(09) Fulfillment Networks"	27.02.15	27.02.15 Ex Libris;B
51	100%	4 Phase II - Build	22.09.14	06.03.15
52	100%	Production Environment Preparation	22.09.14	23.12.14
61	100%	Primo implementation	21.10.14	06.03.15
82	100%	Phase III - Deploy	23.12.14	30.06.15
97	100%	4 Alma Implementation Approach (HTWK)	23.10.14	29.06.15
98	100%	Introduction on Alma implementation approach / standard documents	23.10.14	23.10.14 Ex Libris;B
99	100%	Send HTWK project plan	28.10.14	28.10.14 Ex Libris
.00	100%	Provide "Alma Configuration Form" and "3rd Party Integration Form"	28.10.14	28.10.14 Ex Libris
.01	100%	View "Introduction to Alma Configuration", "Alma Configuration Form"	28.10.14	30.11.14 BSZ
.02	100%	Join HTWK Alma implementation	28.10.14	16.02.15 BSZ
.03	100%	Join HTW/WHZ Alma implementation	10.02.15	29.06.15 BSZ


### Alma Zertifizierung





### Einbindung in Projekte





### Aktuelles zur SWB-Anbindung **BSZ**



- Fernleihanbindung
  - In Produktion (UB Mannheim) seit 01/2016

- Lokalsatz-Harvesting
  - In Produktion (UB Mannheim) seit 01/2016
- Deutsche MARC-Erweiterungen
  - In Produktion seit 12/2015

## **SWB-Anbindung**



- Entscheidung für OAI-Harvesting von Lokalsätzen aus Alma
- Ablauf / Datenkreislauf:
  - Recherche eines Titels im Alma-Metadaten Editor und Übernahme per Z39.50 aus dem SWB
  - Generierung des Holding-DS und anlegen der Exemplare in Alma
  - 3. OAI-Publishing Prozess in Alma
  - 4. OAI-Harvesting Prozess im SWB
  - 5. Updates durch SWB-Datendienst



## Harvesting Lokalsätze



- Herausforderungen:
  - Unterschiedliche Konzepte der Lokalsätze im SWB und in Alma
  - Initiale Migration der Lokalsätze in den Verbund
  - Umhängungen erkennen und abbilden
  - Löschungen im Verbund nachziehen

## Projekt CBDZ



- Common Bibliographic Data Zone (CBDZ)
   Aufbau einer Infrastruktur für Alma-Anwender in Deutschland in Kooperation mit hbz & GBV
- Aktuell enthält die CBDZ alle Daten des SWB, inklusive ZDB
- Anbindung der UB Mannheim an die CBDZ bis Ende Dezember 2016

#### Ausblick



- Support-Projekt mit HTW Dresden
- Anbindung weiterer Hochschulen an die CBDZ
- Ausbau der Verbundanbindung → Übernahme von Erwerbungskatalogisaten aus Alma
- Ausbau der CBDZ → Titeldaten aus hbz und GBV (dedupliziert)



# Vielen Dank für Ihre Aufmerksamkeit!

Fragen?

Michaela Sieber

Team Bibliothekssysteme

Tel.: 07531 - 88 4282

michaela.sieber@bsz-bw.de